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ORIGINAL

Umted States Envnronmental Protection Agency
: - Region IIT : R
\‘ POLLUTION REPORT .
- Date: . Monday, March 19, 2007
N \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\
Subject:
»; 1° Continuation of work . SomMSDocd

Elkton Farm’ Flrehole

183 Zeitler Rd Elkton, MD

Latitude: 39.6292184 - - "

Longitude: -75.8681150 - T : o !
POLREP No.: ‘35 - Site#: | A~3DH‘RV" N
Reporting Period: )  D.O.#: ' .

Start Date: 1/31/2006 ;Response Authonty ' CERCLA

‘MobDate: . - ‘1/31/2006 “Response Type: - “Time-Critical . e
- Demob Date: . NPL Status: ~ NonNPL .

Comipletion Date; - - ~ *Incident Category: Removal Action

CERCLIS ID #: P Contract # - S

RCRISID #: - - ' b , '

Site Description

Work‘Miss‘ion Statement'

Safely and efficiently investigate and remove Mumtxons and Exploswes of Concern (MEC)
Materials Potentially Possessing an Exploswe Hazard (MPPEH), Munitions Debris (MD) and
explosively contaminated sorl(TN'I) from the Elkton Farms Firehole Site, as defined in EPA's

* geophysical study

Current Actmtles

- During this reportmg period, the F OSC continvied to work w1th the ERRs contractor (GES) in

development. of various documents. These documents include an overall Work Plan, Accident”

~ Prevention Plan (HASP) and Explos1ve Safety Submission. Initial drafts were submitted to the

FOSC. dunng the week of March 5. The FOSC has sohc1ted comments from Start, MDE and EPA |

. personnel. The FOSCis also coordmatmg the development of a site Samphng Plan (SAP) wnh

Start (TetraTech Inc). o 5 o R : |

‘:On February 27 2007 the FOSC convened a meetlng thh the developer (Herron 393 Inc.), MDE,

Start and ERRS at GES offices in Bear, De., 'The meeting served as a dialogue between the

‘govemment and the property owner/developer to engender communications and coordination. On

March 20, the FOSC will meet with Elkton County Commissioners to discuss proposed site removal

“plans. On March 27, 2007 the: FOSC wﬂl meet agam with the county Commissioners,along with

Herron 393,
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InF ebruary 2007 a county bndge consultant 1ssued Little Elk Creek Bndge mspectlon :
findings. This bndge ‘crosses the creek on Zeitler Road (a county road), which is the only access
road to the site. The mspectlon revealed serious degradation issues underpinning the structure and -
downgraded its maximum load bearing cap. from 50,000Ibs to 24,000Ibs. This new rating severely -

hampers EPA's ability to move its heavy equrpment onto the'site. EPA will discuss this issue with

- county officials and the property owner in the coming weeks. An altemate road to the site may
need to-be constructed. : :

Planned Removal Actions ' e o J
The FOSC will coordinate with its contractors and the MDE to ensure complete rev1ew of all 51te
documents w1th anticipation of site mobrhzatlon in late Apr11 2007.

o~

Key Issues ' : :

The Little Elk Creek Bndge on Zeitler Rd. reconstruction and/or constructlon of an alternate road
to the site represents a key issue for site mobilization. Presently. Herron 393 has an agreement with
the county to rebuild the bndge as part of their overall development proposal, however the time
frame assoclated with thrs reconstructxon may delay EPA's act1v1t1es
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